
ID Task Name Duration Start Finish

1 Form and Pour Pile Caps and Grade Beams53 days Mon 7/19/21 Wed 9/29/21

2 Grade Beam Pour #2 (North Half) 1 day Tue 8/31/21 Tue 8/31/21

3 Pour Rat Slab for Tilts 4 days Wed 9/8/21 Mon 9/13/21

4 Form and Cast Tilt Panels 43 days Thu 9/9/21 Mon 11/8/21

5 Structural Steel - Roof Reinforcement 7 days Mon 8/30/21 Tue 9/7/21

6 Demo Roofing 8 days Mon 8/23/21 Wed 9/1/21

7 Rough Carpentry @ Roof Area 6 days Wed 8/25/21 Wed 9/1/21

8 Existing Roof Vapor Barrier Install (1st Half)1 day Wed 8/25/21 Wed 8/25/21

9 Sprayfoam Insulate Parapets 1 day Fri 8/27/21 Fri 8/27/21
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Project: 193 - Clatsop County J

Date: Tue 8/24/21


